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ESTIMATE RUN 09/27/2010

ESTIMATE SUMMARY 11:15:34

CONTID: C17278         ESTIMATE NO: 0002 PROG 2005

PCN: 17278-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 72 OVERLAY AND WIDENING MP 10.6 TO 13.1 PERCENT TIME:

PROJECT NO: STA072A-032                   

SH 72 OVERLAY AND WIDENING MP 10.6 TO 13.1

NAME OF ROAD: 072A

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING 09/24/2010 DATE TIME STARTED 07/20/2010

14802 W, 44th AVE. DATE LET 06/17/2010 DATE WORK BEGAN

 DATE AWARDED 06/28/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/20/2010 DATE ACCEPTED

GOLDEN CO 80403     303 279 6611 DATE NOTICE TO PROCEED 07/20/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 786,631.31 PARTICIPATING $ $ 482,273.90

AWARD PROJECT AMT: 715,892.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,799.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.75

WORK DAYS

WORK DAYS

81.44%

146,006.36

482,273.90

482,273.90

475,474.55

$

$

$

$

640,624.95

0.00

640,624.95

0.00

640,624.95

-10,738.38

0.00

629,886.57

0.00

AMOUNT DUE 629,886.57 475,474.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 475,474.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.5 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 17278-BID    ESTIMATE RUN 09/27/2010

PROJECT: STA072A-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 50.000

0.000

202-00090  
 

100.000

EACH

5.15000 257.5050.000

0.00

0010 REMOVAL OF ASPHALT MAT (PLANING) 0.000

3,148.000

202-00240  
 

3,148.000

SY  

1.50000 4,722.003,148.000

4,722.00

0015 REMOVAL OF END ANCHORAGE 0.000

4.000

202-01300  
 

4.000

EACH

118.00000 472.004.000

472.00

0020 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,845.000

140.000

203-00010  
 

3,985.000

CY  

8.00000 31,880.003,985.000

1,120.00

0025 BLADING 0.000

12.000

203-01500  
 

30.000

HOUR

107.70000 1,292.4012.000

1,292.40

0030 TRUCK (DUMP) 0.000

12.000

203-01582  
 

12.000

HOUR

82.95000 995.4012.000

995.40

0035 COMBINATION LOADER 8.000

9.000

203-01594  
 

17.000

HOUR

111.50000 1,895.5017.000

1,003.50

0040 TOPSOIL 0.000

505.000

207-00205  
 

505.000

CY  

3.65000 1,843.25505.000

1,843.25

0045 STOCKPILE TOPSOIL 505.000

0.000

207-00210  
 

505.000

CY  

2.20000 1,111.00505.000

0.00

0050 EROSION LOG (12 INCH) 600.000

30.000

208-00002  
 

840.000

LF  

2.50000 1,575.00630.000

75.00

0055 GRAVEL BAG 48.000

0.000

208-00034  
 

150.000

LF  

4.00000 192.0048.000

0.00
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PCN: 17278-BID    ESTIMATE RUN 09/27/2010

PROJECT: STA072A-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

20.000

HOUR

26.00000 0.000.000

0.00

0065 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

10.000

HOUR

52.00000 0.000.000

0.00

0070 EROSION CONTROL SUPERVISOR 4.000

15.000

208-00205  
 

40.000

HOUR

47.00000 893.0019.000

705.00

0075 RESET GROUND SIGN 0.000

0.000

210-00810  
 

9.000

EACH

127.75000 0.000.000

0.00

0080 RESET GUARDRAIL TYPE 3 0.000

160.000

210-01130  
 

160.000

LF  

10.25000 1,640.00160.000

1,640.00

0085 ADJUST GUARDRAIL 0.000

240.000

210-04200  
 

240.000

LF  

9.70000 2,328.00240.000

2,328.00

0090 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

6.500

ACRE

710.00000 0.000.000

0.00

0095 SOIL CONDITIONING 0.000

0.000

212-00032  
 

6.500

ACRE

2,345.00000 0.000.000

0.00

0100 MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

6.500

ACRE

425.00000 0.000.000

0.00

0105 MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,200.000

LB  

3.30000 0.000.000

0.00

0110 AGGREGATE BASE COURSE (CLASS 6) 3,825.460

1,158.690

304-06000  
 

4,984.150

TON 

14.00000 69,778.104,984.150

16,221.66
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PCN: 17278-BID    ESTIMATE RUN 09/27/2010

PROJECT: STA072A-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

25.000

TON 

77.65000 0.000.000

0.00

0120 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 276.060

8,780.760

403-34721  
 

9,056.820

TON 

38.85000 351,857.469,056.820

341,132.53

0125 EMULSIFIED ASPHALT (SLOW-SETTING) 24.000

2,238.000

411-10255  
 

2,262.000

GAL 

2.25000 5,089.502,262.000

5,035.50

0130 GEOMEMBRANE 0.000

120.000

420-00000  
 

120.000

SY  

5.00000 600.00120.000

600.00

0135 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

350.000

606-00301  
 

350.000

LF  

11.95000 4,182.50350.000

4,182.50

0140 TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

1.000

EACH

895.00000 0.000.000

0.00

0145 END ANCHORAGE TYPE 3K 0.000

1.000

606-01390  
 

1.000

EACH

885.00000 885.001.000

885.00

0150 END ANCHORAGE (FLARED) 0.000

7.000

606-02005  
 

7.000

EACH

1,665.00000 11,655.007.000

11,655.00

0155 FENCE (PLASTIC) 402.000

0.000

607-11525  
 

402.000

LF  

3.50000 1,407.00402.000

0.00

0160 DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

49.000

EACH

35.80000 0.000.000

0.00

0165 DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

88.000

EACH

35.80000 0.000.000

0.00
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PCN: 17278-BID    ESTIMATE RUN 09/27/2010

PROJECT: STA072A-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

4.000

EACH

35.80000 0.000.000

0.00

0175 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 0.000

0.000

614-01522  
 

9.000

EACH

51.20000 0.000.000

0.00

0180 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 0.000

0.000

614-01578  
 

1.000

EACH

230.00000 0.000.000

0.00

0185 LOOP DETECTOR WIRE 0.000

928.000

614-72875  
 

928.000

LF  

3.25000 3,016.00928.000

3,016.00

0190 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 0.000

2.000

614-72882  
 

2.000

EACH

590.00000 1,180.002.000

1,180.00

0195 *CONSTRUCTION SURVEYING 0.333

0.333

625-00000  
 

1.000

L S 

6,915.00000 4,605.390.666

2,302.70

0200 MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

54,100.00000 54,100.001.000

27,050.00

0205 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

200.000

GAL 

58.15000 0.000.000

0.00

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1.000

310.000

627-00012  
 

311.000

GAL 

26.10000 8,117.10311.000

8,091.00

0215 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

132.000

SF  

13.05000 0.000.000

0.00

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

160.000

SF  

9.05000 0.000.000

0.00
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PCN: 17278-BID    ESTIMATE RUN 09/27/2010

PROJECT: STA072A-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLAGGING 217.500

684.500

630-00000  
 

1,300.000

HOUR

21.05000 18,987.10902.000

14,408.73

0230 *TRAFFIC CONTROL INSPECTION 14.000

15.000

630-00007  
 

32.000

DAY 

65.15000 1,889.3529.000

977.25

0235 *TRAFFIC CONTROL MANAGEMENT 11.000

20.000

630-00012  
 

40.000

DAY 

455.00000 14,105.0031.000

9,100.00

0240 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

0.000

EACH

405.00000 0.000.000

0.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.500

6.600

630-80341  
 

9.000

EACH

51.00000 413.108.100

336.60

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.000

29.500

630-80342  
 

50.000

EACH

101.00000 4,090.5040.500

2,979.50

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

2.400

630-80343  
 

6.000

EACH

51.00000 275.405.400

122.40

0260 *PORTABLE MESSAGE SIGN PANEL 1.500

1.200

630-80355  
 

3.000

EACH

1,505.00000 4,063.502.700

1,806.00

0265 *DRUM CHANNELIZING DEVICE 72.000

67.500

630-80360  
 

155.000

EACH

20.10000 2,803.95139.500

1,356.75

0270 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

45.15000 0.000.000

0.00

0275 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

45.15000 0.000.000

0.00
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PCN: 17278-BID    ESTIMATE RUN 09/27/2010

PROJECT: STA072A-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONE 77.000

61.600

630-80380  
 

200.000

EACH

8.10000 1,122.66138.600

498.96

0285 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

610.00000 0.000.000

0.00

0290 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A PARTNERING 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0300 F/A ASPHALT PAVEMENT INCENTIVE 0.000

8,754.410

700-70012  
 

12,000.000

F A 

1.00000 8,754.418,754.410

8,754.41

0305 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0310 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

4,384.860

700-70019  
 

10,000.000

F A 

1.00000 4,384.864,384.860

4,384.86

0320 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17278-BID    ESTIMATE RUN 09/27/2010

PROJECT: STA072A-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 628,459.93482,273.90774,466.31CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,465.00000 11,465.001.000

0.00

0340 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

700.00000 700.001.000

0.00

CAT 12,165.000.0012,165.00CURRENT AMT0400 $ $ $

$ 640,624.93482,273.90$786,631.31$CURRENT AMTPROJECT TOTAL


